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MONT__F;%SS,\;LK- The current work stoppage for Operable Units 2 through 7, on baseline risk assessment
?:AgTBrQJER.'GL.' issues, will require schedule extension negotiations following resolution of the work
PIZZU10. V.M. stoppage. To avoid misunderstanding, the issues effecting the Operable Unit {OU) schedule
gﬂ:%ffrl ‘h‘_B. extension requests should be identified to the Environmental Protection Agency (EPA) and
SETLOCK, G.H. the Colorado Department of Health (CDH).
STEWART, DL :
SULLIVAN, M.T. :
 SWANSON, E.R. The EPA and CDH letter dated August 12, 1993, agreeing to the work stoppage stated:
| mtﬁ’;ﬁgr\g ?OBRC) . “...once these issues are resolved, DOE shall evaluate and submit to EPA and CDH the impact
| WILSON. J.M: ! to the above listed operable unit schedules associated with the diligent resolution of these
| WYANT R.D. +— | issues in order to extend affected schedules pursuant to Part 42 of the IAG.” Past schedule
‘_515% ZoNN VA . . )
Lol eerr? /A ] extension requests have been contentious, in part due to the lack of a common understanding
; W%P ‘/ - of the impacted project tasks and required activities. To avoid additional controversy, the
sl O V] following schedule extension issues should be made clear to the agencies, prior to
i negotiations:
,CORRES CONTROL | XX )
! 'ADMN RECORD/08(42) 1 1) The new schedule will place the risk assessment tasks on the criticai path for
?g;ﬁgggoe completion of the RCRA [Resource Conservation and Recaovery Act] Facilities
N investigation/Remedial Investigation (RFI/Rl) Report, thus a day-for-day extension
CLASSIFICATION: from the original stop work date is a minimal requirement.
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| CONFIDENTIAL 2 ) Any scope increases to the OU Work Plans will require additional time to plan,
1 SECRET implement and perform the additional work. The additional time required depends
| AUTHORIZED CLASSIFIER upon the extent of additional work.
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4 ) Scope increases beyond the OU Work Plans will require additional time to procure
the appropriate resources. The OU subcontracts are generally based on the approved
Work Plans, thus changes to the respective work plan scope will require
procurement of subcontract modifications. The time required for this activity also
depends upon the extent of the work required.

5) Scope increases beyond the OU Work Plans will also require additional time to revise
the controlled Work Plans which will require review and approval from Interagency
Agreement (IAG) signatories. '

6 ) If resolution of the data aggregation issue results in a significant change to the
existing relationship between the risk assessment and the nature and extent of
contamination task, significant schedule adjustment will be required.

Please call me, or Michael Guillaume of my staff at 966-8557, if you should have further
questions.
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Acting Director

ERM/Remediation Project Management
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